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September 1 1, 1993 

Mr Bruce Peterman 
Contract Technical Representative 
Interlocken - EG&G Rocky Flats, Inc 
P O  Box464 
Golden, CO 80402-0464 

Subject Transmittal of Meeting Notes 
Ref (a) Master Task Subcontract No MTS 237441 GG3 

Dear Bruce 

Attached please find a draft copy of the meeting notes taken for the EG&G/Jacobs meeting 
on September 10, 1993 

A hard copy will be sent to  you early next week with a copy of the notes in Word Perfect on 
a 3 5 inch disk 

If you have any changes or additions, please call Joyce Miyagishima at (303) 595-8855 

Sincerely, 

i*”xpd”-i Farrel Hobbs 

Project Manager 
Denver Operations 



DRAFT 
I MEETING NOTES 
I September 10, 1993 

Date September 10, 1993 
I 

Purpose of Meeting Biweekly Team Meeting with EG&G and Jacobs 

Location Jacobs Office 

Participants Bruce Peterman, Greg Anderson, Zeke Houk, Suzanne Berman, Charlie 
Hayes, EG&G 

Farrel Hobbs, Bill Fieselman, Theresa Jehn-Dellaport, Mike Visocky, Kent 
Mahanna, John Freshwater, George Janson, Joyce Miyagishima, Jacobs 

OVERVIEW 
Bruce Peterman requested 3 additional copies of the Health and Safety Plan (HSP) The HSP 
was signed by EG&G personnel on 8/31 /93, the same day they received comments from DOE 
DOE'S comments need to be addressed by 9/17/93 for draft and 9/24/93 for final. 

Dick Norton has been assigned as the Radiation Engineer for the project He will be our liaison 
with the Radiation Protection Technicians at the Plant 

EG&G will get soil disturbance permits by the end of next week. 

The lease versus purchase option will be resolved Gabriele Greene will make a decision by 
next week 

Bruce Peterman will send us a letter on the lump-sum management tracking of the contract 
(copy to Gabriele Greene) 

HEALTH AND SAFETY 
The initial support crew received good results on an audit conducted by EG&G 

Changes to  the HSP can be incorporated into the existing HSP by a letter and added to the 
plan when the next modification is requested EG&E will make the final decision on how to 
proceed 

The lease versus purchase will need to be resolved before we procure the equipment The 
availability of the equipment is dependent on the outcome (lease or purchase) of the decision 

STANDARD OPERATING PROCEDURES 
There is no difference between the old and new versions of GT 08 for nonradiological surface 
soil sampling, so it should be possible to use the old version of GT 08 to get started at OUlO 
The old version did not mention surveying sample locations, so using the global positioning 
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system (GPS) at OU10 should be acceptable Bruce Peterman will check to see if an approval 
from DOE is needed to use the old version 

Charlie Hayes and Mike McHugh will review the responses to EPA comments and submit any 
changes to Bill Fieselman. 

We would like to use the new GT 08 format of the sampling form Bruce Peterman will check 
to see if an approval is needed to use the new format 

FIELD MOBILIZATION 
We are targeting 9/29/93 to be in the field to  begin our sample training and 9/23/93 to begin 
sampling (contingent on getting health and safety equipment) We will need Bicron FlDLERs 
and sources for calibration (Dick Norton is helping us with these items) Greg Anderson will 
provide us with the GPS equipment We now have a phone in the H-trailer which we are 
sharing with another contractor George Janson will give Bruce Peterman a list of the field 
equipment we have currently. George will also discuss the mobile lab unit, computers, cellular 
phones, pagers, and re-working of RF jigs with Bruce. 

George Janson is putting together the agenda for the sample training It includes an 
introduction to the OUs, health and safety, SOP reviews, communications, QA program, and 
field training 

J B Baird gave a training on the theory of radiation monitoring and future training includes 
non-radiological field work 

Documentation on training and records of test results will be kept on file 

OU STATUS 
OU 13 was approved 

The HPGe surveys outside the PA were completed last week The HPGe equipment is 
currently at OU11 for a few weeks Area 664 may be shielded and the HPGe surveys rerun 
at OU12 This issue should be 
resolved in two weeks and we will start HPGe surveys in the PA Zeke Houk noted that we 
want to do a small area in OU9 first 

It is difficult to get the HPGe equipment out of the PA 

Debbie Goeldner is working on imputing sample location onto all maps She may be asking 
each OU manager for input on their OU There is an X-terminal available for the next two 
months for Debbie in the Map Room at EG&G 

ou8 
Data compilation began on OU8 Bruce Peterman will arrange for a meeting on OU8 footing 
drains with the Surface Water Group at EG&G 
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Q!s 
Jacobs is working on the Technical Memorandum for Outside Tanks Zeke Houk will look into 
getting base maps to use for the sample locabon maps. 

ou19 
Greg Anderson will get us the GPS and the code for the combination lock at the PU&D yard. 

CONTRACT MODIFICATIONS 
The two lowest bids on the original soil-gas RFP did not bid on the latest SOW With the 
additional analytes, there is an increase in about $1 50,000 The optional sampling is another 
$50,000 

Resources are being loaded into the schedule We are looking carefully at labor categories and 
we will send Bruce information on the changes to these categories. 

We are also looking at the time spent to date on the Data Compilation Task for OU9, since 
this is taking more time than originally thought 

We will evaluate the impact from the additional health and safety equipment and sampling 
requirements 

COMMENTS 
Greg Anderson and Farrel Hobbs will be out of the office next week Joyce Miyagishima or 
John Freshwater will be available to address any questions while Farrel is out 

Note* Bolded areas indicate acbon items 
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